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CACC Project Monitoring and 
Identification of Dependencies



COT’s Direction to CACC

 Drop task-level process associated with dashboards; 
take a more collegial approach

 Renew focus on tracking interdependencies among 
automation projects across all trial courts

 Monitor beyond development phase to better 
identify relationship impacts, coordinate 
dependencies, and capitalize on lessons learned for 
good of court system as a whole

 Obtain updates from managers of local projects that 
have business deliverables depended upon by high 
priority statewide projects
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Key Concepts

 CACC has now acted on COT’s direction and 
fundamentally reorganized its monitoring strategy 

 MindMap tool exists to effectively expose and track 
interrelationships among automation projects within 
the trial courts

 CACC depends on project managers in the courts for 
honest, timely updates – not just AOC

 Process exists for obtaining those updates monthly



Monthly Update Strategy

 MindMap translated into spreadsheets  by project 
with three rows per business deliverable

 AOC project managers fill in what changed since last 
month’s update, if anything

 May distribute further to local project manager to 
add more details, when necessary

 Spreadsheet needs “Changes this month” column 
updated and returned to sender

 Staff translates spreadsheet revisions into MindMap 
update, notes scope and date changes



Monthly Update Strategy

 Discusses most significant changes with chair

 Decides what project managers should appear at 
CACC

 Post MindMap ; Issue agenda for meeting

 Focus of discussion is ripple effect of date or scope 
changes on dependent projects to ensure everyone is 
aware of implications and has plan to address

 CACC chair escalates priority issues to local court 
leadership or COT chair, when statewide projects’ 
delivery dates are negatively affected



CACC’s Monitoring Tool



Spreadsheet Sample

BASELINE CHANGES THIS MONTH

Project Manager Name Steve Ballance

Status Date 10/7/2010

Project Name AGAVE

Milestone Name MQ/XML Integ

Sub-Milestone Name

Sub-Milestone Name

Critical/Risk (Y/N)

Priority (if appl) 10

Percent Complete 60%

Start Date 7/1/2010

End Date 11/15/2010

Certainty % 80.00%

Project/Milestone it depends 
on Intrasys

Project/Milestone it depends 
on

Project/Milestone it depends 
on

Project/Milestone depending 
on it

AZTurboCourt/Gen Civil 
efiling/Pima SC

Project/Milestone depending 
on it

Project/Milestone depending 
on it



Questions & Answers

 Project Managers

 Do you understand CACC’s expectations?

 What process questions do you have?

 What prevents you from supplying updates for December 
meeting?

 CACC Members

 What else do project managers need to know?


